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• Project Update
– Consent Order Sites

– RCRA Facility Investigation (RFI)
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History of RFI
• RFA completed by UDEQ March 20, 1992
• Part B signed March 15, 1994
• RFI Phase I field work completed in June 1994
• RFI Phase I Final Report submitted to UDEQ May 1997
• RFI Phase II field work started January 1998 (soil gas/geophysics)
• RFI Phase II field work (1A sites) completed August 1999
• Draft Final Phase II Work Plan (2A & 3A sites) submitted

November  1999
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Current Status of SWMUs
• 32  Priority 1A SWMUs - in data evaluation phase
• 14  Priority 2A SWMUs - in final work plan development
• 14  Priority 3A SWMUs - in final work plan development
• 11  Sites RRSE not performed - in final work plan

development
• 65  No further Action SWMUs - status under consideration

by UDEQ
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Regulatory Process

The RFI Decision-Making Approach
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Conceptual Site Model
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Future Work
• Install Monitoring Wells for 1A Sites
• Perform Field Work for 2A & 3A Sites
• Perform Human Health Risk Assessment
• Perform Ecological Risk Assessment
• Complete Corrective Measure Study (CMS)
• Complete Corrective Measure Implementation Plan (CMIPP)
• Complete Corrective Measure Implementation
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Schedule for Upcoming Work
• Install monitoring well network for RFI Phase II (1A) sites
 March 2000
• RFI Phase II field work (2A &3A sites) to start  May 2000
• Draft RFI Phase II Report submitted for selected sites

September 2000
• Draft CMS Work Plans for to be submitted Sep 2000
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